

# IALFM BoD MEETING

Tuesday, July 13, 2010 @ 8pm  
Masjid Al-Noor

## Minutes

**Attendees** – Mohammad Qasim, Kamran Quddusi, Abdirashid Farah, Firoz Vohra, Afaq Imtiaz, Abdul Razaq, Saife Islam, Babar Bhatti

### Notes

Meeting started and ended with dua

Minutes of July 6, 2010 meeting were approved

### Construction update

1. Carpet has been ordered – Br. Firoz to follow-up
2. All lighting to be completed – week of 07/13
3. Sidewalk/gravel laying to be completed – week of 07/13
4. Trash enclosure construction to be completed – week of 07/13
5. Pavers, tiles and carpet –
  - a. Pavers – overage estimate will come from Br. Firoz
6. Seeding the areas where dirt is disturbed and sprinkler system – Br. Firoz to follow-up
7. Electrical connections to the east side of parking – Br. Firoz to follow-up with David
8. Air conditioning compressors/condensers installation to be completed – week of 07/13
9. Sidewalk completion/TDLR inspection/issue – TDLR inspector has made some recommendations and will issue a report upon completion of a formal inspection when construction is complete
10. Crescent installation to be complete – week of 07/13
11. Certificate of occupancy – application has been filed per Br. Firoz
12. Follow-up on donation boxes – Sammy
13. Yard cleanup - \$650 – Br. Firoz to co-ordinate with Sergio
14. TVs – install two 42” – Br. Firoz to co-ordinate with Br. Noor of BestBuy

15. Br. Firoz to get W-9 from Tree trimming services
16. Book cases for the new Masjid – Br. Afaq to build based on Irving Masjid model – others will assist as needed

#### **Friday fundraising at Irving Masjid**

1. Br. Babar and Abdul Razaq to co-ordinate

#### **IALFM website**

1. Board OK to go with beta website – will modify and add content as we go along

#### **Community issues**

1. Committees-
  - a. Education committee and events committee need to be spun-up asap and Br. Babar needs more help with fundraising committee
  - b. Ramadan committee – Br. Kamran to co-ordinate and lead – Br. Firoz to sign-up some volunteers for the committee

#### **Maintenance issues**

1. Paint existing Masjid interior – Br. Firoz to get a quote
2. Steam clean existing carpet – Br. Firoz to get David Hoagland to do it
3. Wash windows – Br. Firoz to contact window washing service

#### **Next BoD meeting**

- a. Sunday, 07/18 @ Fajr